

Crews are currently working in Spring Coulee Township north of Plaza and will continue working north into Oakland, Osloe and Kickapoo Townships. The mainline work will be completed in approximately 3 weeks (August 20<sup>th</sup>) in this area.

